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Re: July 2011 Monthly Report for UAO and July 2011 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 4 La of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15* of the following month as required in Paragraph 53 of 
the UAO, rather than by the 10* of the following month as indicated in Appendix 1 of the 
Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires submittal 
of a progress report by the 15* of every month. 

In accordance with the UAO requirements for the Remedial Investigation/Feasibility Study 
(RI/FS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• FS activities (SOW Paragraph 47) detailed under Task 10 of the RI/FS Work 
Plan, including preparation of an addendum, dated July 15, 2011, to the Interim-
Final FS Report based on comments provided by EPA on July 12 and 14, 2011. 
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An electronic copy of this addendum was provided to Mr. Miller on July 15, 
2011 and hard copies were sent to the report distribution list on July 25, 2011. 

2. Results of RI/FS sampling, tests, modeling and all other data (including raw data") 
received or generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of RI/FS work - No additional actions are 
planned as the RI/FS has now been completed. SOW Paragraph 42 requires that the 
Respondents conduct a presentation to the EPA within 15 calendar days following 
submission of the Final RI Report. In an April 27, 2011 e-mail, Mr. Miller indicated 
that such a presentation would not be necessary. The Respondents are currently 
awaiting a letter from EPA confirming its waiver of this SOW requirement. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RJ/FS activities are 
100% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions performed and any problems encountered - No activities were performed 
during the reporting period as all Removal Action activities have now been 
completed. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - Respondents have submitted a request for EPA to 
issue a Notice of Completion of Work pursuant to Paragraph 101 of the Settlement 
Agreement confirming that all Work has been fully performed in accordance with the 
Settlement Agreement and that the Settlement Agreement is terminated except for 
post-removal site controls, if any, payment of Oversight Response Costs; and record 
retention obligations. 

Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

Eric F. Pastor, P.E. 
Principal Engineer 



Mr. Gary Miller and Ms. Rita Engblom 
August 9, 2011 
Page 3 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell - Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Ed Menger - Parker Drilling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters - Colder Associates, Inc. 


